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TELEPHONE OR VERBAL CONVERSATION RECORD
(AR 340-15) 7 September 1965

LAST NAME - FIRST NAME - MIDDLE INITIAL OR, SUBJECT OF CONVERSATION GRADE SERVICE NUMBER

25X1 | GSS-10

HOME ADDRESS OR ORGANIZATION AND STATION

PERSON CALLING OFFICE OR RELATIONSHIP TELEPHONE NUMBER

25X1 L [ . 452-2700 25K

t ORMATION OR ACTION SOUGHT

Progress on Modulated Light Viewer.

INFORMATION GIVEN OR ACTION TAKEN

25X1 | |called to relate the progress to date sinece Lie will be away for

25X1 the next few weeks. | will be in charge of the project in his
sbaence.

25X1 1. [ ] nas completed a wooden mock-up of the instrument und requested

that we visit the plant as soon as posaible to review 1t. A visit is scheduled
for 14 - 15 September 1965. Both PAG and IAD will be invited to attend this
meeting.

25X 1 2. [ |anticipates a problem relative to the height of the viewing
surfuce, As the design now stands, it appears that this surface is too high

in the horizontal position, however when tilted it is satisfactory. This matter
will be investigated during the visit.

25X1 . 3. | | has discovered what he thinks is the answer to the flat face
25X1 . problem. | | has worked extensively in glass
bonding and has a material (Poly-Vinyl Butal) whichfes the same index of
refraction as glass which could be bonded to the tube. | |is presently 25KA1

investigating this subject. All materials tried to date shrink from the glass
bulb during bonding and an oll layer must be applied between the two. S

.
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b | stated that[ | has reviewed the |7—_| 25X 1
atudy and thinks that thelr feedbuck mechanisnm should be used, however

he expressed doubt for the first viewer because the tube {with a
P-4 phospher) hng been received. Thie mutter will be discussed more
thoroughly during the vislt.

5. | hag re-designed the physical layout of the
instrument and hes accomodated front loading of the film,

6. [___|nis yst made 2 decision as to the modification of
a zoom to (addition of chip-on mono-mode).

7. Although the film transport mechanism and electrical
design have been completed,[ | expects a delay of delivery of 25X1
geveral weeks due to the sbove mentioned unsolved problems. A
detailed report exploining these delays iz being prepared.
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